
PROJECTS MEETING SUBSTANTIAL COMPLETION IN 2024

ARPA FUNDING SUMMARY

WATER INFRASTRUCTURE 
PROGRESS

AS OF DECEMBER 16, 2024

JANUARY
2025

RIGBY

NEW MEADOWS

OAKLEY

GENESEE
ST. MARIES

CONTINGENCY 
(COST 

OVERRUNS)

20%
SPENT

$37,755,518
OBLIGATED

SRF PROJECT 
COST OVERRUNS 

(FY23)

59%
SPENT

$26,912,000
OBLIGATED

CONSTRUCTION 
PROJECTS

40%
SPENT

PLANNING 
GRANTS

$4,650,535
OBLIGATED

73%
SPENT

$250,784,147
OBLIGATED


