CYANIDATION PERMITTING PROCESS

TIMELINE

r PREAPPLICATION PERIOD - Application Development and Review (timing as needed)

Preapplication — Submit Preliminary Preliminary Design Approye or Reje:.ct
Conference* Design Report* Preliminary Design
Report**

Report Review

30 DAYS

Submit Permit
Application*

Technical
Completeness Review

Procedural
Completeness
Review

Application
Completeness
Determination**

Develop Draft Permit

DAY 1-30 DAY 30-90

Reject
Application or
Publish Draft
Permit**

PERMITTING
TIMELINE

Final Permit Decision
and Response to
Comments**

Public Comment
Period

Finalize
Permit

DAY 90-150 DAY 150-180 DAY 180

*Applicant Actions

**xAgency Actions
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